ESTABROOK, PUMP STATION 57 SERVICE AREA PHASE 1

Project Manager: Megan White, 664-6540
Consultant: AECOM, Gary Heisler, P.E.
Construction Inspector: TBD

Supervisor: TBD

Project Scope: Approx. 1,500 LF of 15’-18” gravity sewer
and 1,500 LF of 8” water main.

PROJECT BUDGET: $450,000 - PS 57 rehab (only)
New phase 1: $3.2 million
Previous phase 1: $2.8 million

PROJECT STATUS: Y

Planning: 100% complete - l‘“&‘
Design: 90% o “‘ -
Construction: 0% M ta
PROJECT SCHEDULE:

Design Completion: Fall 2015

Construction Start: Summer 2016

Construction Completion: Summer 2017

CONTRACT:

Advertised: TBD

Awarded: TBD

Contractor: TBD

Contract Amount: TBD

COMMUNITY CONNECTION:
Civic League: Estabrook
Ward/Super Ward: 3,4,7

NOTES: Phase 1 was re-scoped in early November to include Pump Station 57 rehab. and line work along Robin Hood Road
instead of Birch Street. Line work will include operations #5 priority for sewer repairs.
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